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3.0 Report of work as identified in Ex. A (SOW) --- Contract NAS 9-13337

3.1. Progress Reports

a. Overall status -----

A project continuation was proposed to obtain
adequate time and monies for collection and processing
of SL-4 data. The extension proposal has not been
funded to date; however, planning and coordination for
the south Texas data collection activity during SL-4
is in progress.

The Robert's Gradient method for boundary detection
has been modified and computer programs have been written
for specific applications. This program is being docu-
mented and will be presented in the next monthly report.

b. Recommendations -----

Recommendations at this time are to further the
proposed investigati n and pursue data collection in
the Lower Rio' GrandValley for SL-4.

c. Expected accomplishments -----

The progress to date for the boundary detection
procedure will be summarized and presented.

d. A readily.............results...........

None at this time.

e. Summary outlook -----

At this time, the summary outlook appears to follow
in general, that which is stated in the "SOW" of the
contract. However, those data to be analyzed will be
selected after knowledge of which data are available.

f. Travel summary -----

None anticipated.


